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110441 Open 1&2 Updated capital cost estimate and Medium 6/17/2011 Chris Hormish
cash flow to NPPD for review. /31/2011 Sargent & Lundy LLC
110442 Open 1&2 Updated project schedule and Medium /17/2011 Chris Hornish
identifications for long lead-time items 8/31/2011 Sargent & Lundy LLC
to NPPD for review.
11 0443 Open 1&2 Submit wet FGD technical Medium 6/17/2011 Chris Hornish
specifications suitable for bid 9/30/2011 Sargent & Lundy LLC
puUrposes.
110444 Open 1&2 Submit 1D fans and motors technical Medium 8/17/2011% Steve Pasimeni
specifications suitable for bid 103172011 Sargent & Lundy LLC
pUiposes.
110445 Open 1&2 Submittal of all remaining deliverables Medium 6/17/20114 Paul Hoornaert
completion of work. 3/31/2012 Sargent & Lundy LLC
110446 Open 1&2 Schedule of the balance of the restart Medium 8/17/20114 Chris Hornish Schedule issued ~ 07-28-11;
activities. 125/2011 Sargent & Lundy LLC keep open pending any NPPD
comments/feedback.
110447 Open 1&2 Determine what Stebbins capacity is Medium 6/30/2011 A 8/11/2011  Wayshalee Patel S&L will also contact the 2nd
for tile instaliation of tile in absorber Sargent & Lundy LLC supplier of concrete tiles.
vessels. Need B&W input.
110448 Open 1&2 Estabiish a back-up plan to Stebbins if Medium 8/30/2011 A B/11/2011  Wayshalee Patel Need B&W input.
Stebbin's capacity is inadequate to Sargent & Lundy LLC
support GGS project schedule.
110449 Open 1&2 Revised material of construction white Medium 6/30/2011 A &11/2011  Wayshalee Patel Need B&W input.
paper to NPPD for comment. 7722120114 Sargent & Lundy LLT
110450 Cpen 1&2 Revised mass balance to NPPD for Medium 6/30/2011 Wayshalee Patel Submitted ¢7-19-11.
comment. 7/22i2022 Sargent & Lundy LLC
11 0451 Qpen 1&2 Prepare water balance for NPPD fedium 6/30/2011 Wayshalee Patel Supbmitted 07-28-11.
comment - For FGD. 7/28/2011 Sargent & Lundy LLC
110452 Open 1&2 Advise NPFD if previous study work Medium 63072011 A &10/2011  Wayshalee Pate!
jooked at new PJFF with dry FGD 8/5/2011 Sargent & Lundy LLC
compared to reinforcement of existing
baghouses.
110483 Open 1&2 Provide NPPD with summary level Medium 8/30/2011 Wayshalee Patel
talking points as to why wet FGD was /212011 Sargent & Lundy LLT
selected over diy FGD.
11 0454 Open 1&2 Provide to S&L for review, the ACI Medium 6/30/2011 Bob Nitach
spec. NPPD had previously prepared. 7722120114 Nebraska Public Power
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11 0457 Open 1&2 NPPD comments on FGD spec. Medium 7/14/2011 Bob Nitsch
7/28/2011 Nebraska Public Power
District
110458 Open 142 NPPD comments on chimney spec. Medium 7/14/20114 Bob Nitsch
7/28/2011 Nebraska Public Power

110460 Open 1&2

District

Advise NPPD on what industry
information S&L has regarding
Stebbins cracking.

Respond to NPPD regarding HR

Medium

772011

S&L has met with Stebbins on
this and it will be addressed in
the materials of construction
white paper.

Dave Sloat
Sargent & Lundy LLC

Wayshalee Patel

110463 Open 1&2 Medium 12572011 Ref: Bob Nitsch 07-23-11
improvement if Unit 2 ESF bypass Sargent & Lundy LLT e:mail.
duot installed.
110464 Open 1&2 Respond to NPPD questions on Medium 7/25/2011 Wayshalee Patel Ref: Bob Nitsch lefter #282.
MPCE cost estimates. /32011 Sargent & Lundy LLC S&l. response per NPFD-SL-
0295 dated 08-04-11; there are
two cpen questions which WAP
is working on respanses for.
11 0485 Open 1&2 Establish a date for Don Muehie and Medium 8/4/2011 John Meacham

Linda H. to Chicago to work on overall
bid document organization.
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